ID Task Task Name |Duration Start Finish June 2026 | July 2026
Mode | 02612830 101357 9113 151719121 2325270290 1 3015 7911 13 15 17 /19 21123 25| 2729
1. E.Bayshore/Three Week Look Ahead 42 days Mon 6/1/26 Tue 7/28/26 r 1
2 |ms NB E. Bayshore from Euclid to Glen 19 days Mon 6/1/26 Thu 6/25/26 I 1
3 |4 Pothole and Saw-Cutting 2 days Mon 6/1/26 Tue 6/2/26 | s JJR
4 # Remove PCC and AC 2 days Mon 6/1/26 Tue 6/2/26 s JR
5 |4 Excavation & Grading of Sidewalks & C&G 3 days Tue 6/2/26  Thu 6/4/26 phmmm MR
6 |y Excavation & Grading of Bioretention 1 day Fri6/5/26  Fri6/5/26 b -Ui
7 jf Frame/Reinforce/Pour Bio Retention 5 days Mon 6/8/26 Fri 6/12/26 ‘ et JR
g8 |# Framing Curbs & Gutters / Sidewalks / Ramps 4 days Thu 6/11/26 Tue 6/16/26 iy JJR
9 # Pour Curbs & Gutters 1 day Mon 6/15/26 Mon 6/15/2€ »es JJR
10 # Installation of Electrical Conduit & Pull Boxes 4 days Tue 6/16/26 Fri 6/19/26 Bomssm B&F
1 | » Drill / Reinforce / Pour Street Light Bases 4 days Tue 6/16/26 Fri 6/19/26 e % B&F
12 |# Pour Sidewalk, Driveways and Ramps 2 days Mon 6/22/26 Tue 6/23/26 b JR
13 # Strip Forms / Backfill / AC Plugs 2 days Wed 6/24/26 Thu 6/25/26 e MR
14 =5 NB E. Bayshore from Glen to Lincoln 23 days Mon 6/1/26 Wed 7/1/26 I » 7/1
15 | A Pothole and Saw-Cutting 2 days Mon 6/1/26 Tue 6/2/26 b JJR
16 |# Remove PCC and AC 2 days Wed 6/3/26 Thu 6/4/26 N JR
17 |# Excavation & Grading of Sidewalks & C&G 3 days Wed 6/3/26 Fri6/5/26 yimmm JJR
18 # Excavation & Grading of Bioretention 1 day Fri6/5/26  Fri6/5/26 pi MR
19 # Frame/Reinforce/Pour Bio Retention 5 days Mon 6/8/26 Fri 6/12/26 ’ s JR
20 |f Framing Curbs & Gutters / Sidewalks / Ramps 5 days Fri6/12/26 Thu 6/18/26 | [ s JJR
21 |# Pour Curbs & Gutters 1 day Fri6/19/26  Fri 6/19/26 | ¥ JR
22 |# Installation of Electrical Conduit & Pull Boxes 4 days Mon 6/22/26 Thu 6/25/26 s B&F
23 | Drill / Reinforce / Pour Street Light Bases 4 days Mon 6/22/26 Thu 6/25/26 ¢ w B&F
24 A Pour Sidewalks and Ramps 2 days Fri6/26/26 Mon 6/29/2¢€ P JJR
25 # Strip Forms / Backfill / AC Plugs 2 days Tue 6/30/26 Wed 7/1/26 Fam MR
26 g NB E. Bayshore from Lincol to Dumbarton to 20 days Wed 7/1/26 Tue 7/28/26 | f g
Oakwaood
27 | # Pothole and Saw-Cutting 2 days Wed 7/1/26 Thu 7/2/26 Y S
28 Remove PCC and AC 2 days Mon 7/6/26 Tue 7/7/26 Yo
29 A Excavation & Grading of Sidewalks & C&G 3 days Wed 7/8/26 Fri7/10/26 i |
30 A Excavation & Grading of Bioretention 2 days Fri7/10/26 Mon 7/13/2¢ Ml |
31 | # Frame/Reinforce/Pour Bio Retention 5 days Mon 7/13/26 Fri7/17/26 pLo= e
2 | Framing Curbs & Gutters / Sidewalks / Ramps 3 days Wed 7/15/26 Fri7/17/26 Je=—1
33 A Pour Curbs & Gutters 2 days Thu 7/16/26 Fri7/17/26 | Bl
34 :f Installation of Electrical Conduit & Pull Boxes 5 days Mon 7/20/26 Fri7/24/26
35 |4 Drill / Reinforce / Pour Street Light Bases 5 days Mon 7/20/26 Fri7/24/26
36 A Pour Sidewalks and Ramps 2 days Fri7/24/26 Mon 7/27/2€ i
37 | # Strip Forms / Backfill / AC Plugs 2 days Mon 7/27/26 Tue 7/28/26 _ il
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